Exhibit No. __ (RAJ-1)

Change Orders and Related Matters

Commercial Settlement (Change Order No. 17) N/A
Perch Guards (Change Order No. 18) S 14,056
PRS Hardware and Software (Change Order No. 19) S 1,100,000
WEC/CB&I Health Care Act Impacts (Change Order No. 20 and additional

forecasted cost) S 2,181,787
ITAAC Post Closure Notice and Maintenance Impacts (Change Order No. 21 and

additional forecasted cost) S 372,629
Plant Layout Security S 20,350,000
Warehouse Fire Security S 121,000
Cyber Security Phase 2 S 18,816,000
Schedule Mitigation for Shield Building Panels S 12,100,000
Ovation/Common Q Instrumentation and Control Maintenance Training

Systems S 880,000
Simulator Development System S 605,000
Total Of Change Orders and Related Matters Reflected in Updated Schedules | $ 56,540,472




